Grantee: New York

Grant: B-12-DT-36-0001
July 1, 2022 thru September 30, 2022 Performance

Grant Number: Obligation Date: Award Date:
B-12-DT-36-0001

Grantee Name: Contract End Date: Review by HUD:

New York Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$71,654,116.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$71,654,116.00 $0.00

Total Budget:
$71,654,116.00

Disasters:

Declaration Number

FEMA-4020-NY
FEMA-4031-NY

Narratives
Disaster Damage:

Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:

Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD's high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round | of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties unmet need. Total damage is
estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76 million, 75% of total damage.
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Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted housing stock, the State
surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and found high levels of
insurance coverage. The State determined that immediate needs had been met and continues to assess resiliency needs.

Public Comment:

null

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

HUD Identified Most Impacted and Distressed

Other Funds
Match Funds
Non-Match Funds

Funds Expended

Overall
Broome County?2

Tioga County Soil and Water Conservation District

Tioga County2
Town of Andes
Town of Ashland
Town of Blenheim
Town of Blooming Grove
Town of Bovina
Town of Broome
Town of Cairo
Town of Catskill
City of Binghamton
Town of Chenango
Town of Colchester
Town of Conklin
Town of Coxsackie
Town of Delhi

Town of Deposit
Town of Durham
Town of Esperance
Town of Fulton
Town of Halcott
City of Middletown
Town of Hamden
Town of Hunter
Town of Jewett
Town of Lexington
Town of Middleburgh
Town of Middletown

This Report Period
$857,296.24

$857,296.24
$1,997,800.14
$2,034,895.86
$2,034,895.86
$0.00

$0.00
$2,150,783.94
$1,820,575.42

$0.00
$0.00
$0.00

This Period
$0.00
$66,041.29
$0.00
$2,273.02
$0.00
$0.00

$ 130,805.58
$ 346,903.80
$0.00
$0.00
$0.00

$ 3,107.74
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$1,597.97
$0.00
$0.00

$ 15,347.33
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$65,550,457.03

$65,550,457.03
$56,497,093.69
$56,404,037.94
$56,404,037.94

$0.00

$0.00
$56,404,037.94
$44,455,380.80

$0.00
$0.00
$0.00

To Date
$9,328.17
$1,903,193.66
$0.00

$ 5,054.96
$0.00

$ 20,903.83

$ 4,256,224.86
$ 2,529,993.29
$0.00

$0.00

$0.00

$ 683,461.50
$898,512.19
$0.00
$329,417.85
$0.00

$0.00

$0.00

$0.00
$3,044,713.94
$0.00

$0.00

$ 3,056,497.85
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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Town of Prattsville
Town of Roxbury
Town of Schoharie
Town of Sidney
Delaware County?2
Town of Tioga

Town of Tompkins
Town of Vestal

Town of Wallkill

Town of Walton

Town of Windham
Townof Hancock
Village of Athens
Village of Catskill
Village of Cobleskill
Dormitory Authority of the State of New York (DASNY)
Village of Coxsackie
Village of Deposit
Village of Endicott
Village of Fleischmanns
Village of Hancock
Village of Margaretville
Village of Middleburgh
Village of Nichols
Village of Owego
Village of Schoharie
Greene County
Village of Sidney
Village of Tannersville
Village of Walton

New York State
Schoharie County
Schoharie County, Soil and Water Conservation District

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage
Minimum Non Federal Match
Overall Benefit Amount
Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

Target
50.00%

$.00
$33,124,147.05
$10,748,117.40
$14,330,823.20
$3,582,705.80
$53,024,045.84

$0.00
$0.00
$0.00
$0.00

$ 650,387.48
$0.00
$0.00
$22,510.14
$0.00
$0.00
$2,258.78
$0.00
$0.00
$0.00
$0.00

$ 860.65
$0.00
$0.00
$0.00
$0.00
$0.00
$6,386.13
$0.00
$362.42
$121,903.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$183,221.20
$596,817.41

Projected
54.29%

$.00
$32,652,743.72
$554,120.33
$5,405,821.90
$3,582,706.00
$46,463,411.37

$91,910.28
$0.00
$41,277.12
$0.00
$6,779,919.99
$1,570,795.21
$0.00
$2,732,666.65
$2,317.21
$0.00

$ 964,669.03
$0.00

$0.00

$0.00

$0.00
$1,768,685.15
$0.00
$2,733.76
$1,587,539.12
$0.00

$ 451,973.62
$1,300,021.48
$119,111.99
$2,489,952.19
$2,766,346.59
$10,519.16
$0.00

$0.00

$0.00

$0.00

$ 4,026,356.67
$7,801,100.09
$5,158,840.53

Actual

52.36%

$.00
$28,707,256.97
$554,120.33
$1,581,267.08
$4,056.87
$44,455,380.80

The Stateaiés Irene Lee Action Plan outlines the distribution of $71,654,116 of Community Development Block Grant aéé
Disaster Recovery (CDBG-DR) funding (Irene Lee allocation) towards meeting the unmet needs of communities impacted by
Hurricane Irene and Tropical Storm Lee. The State commits to the requirement that a minimum of 80 percent of allocated
funds, or $53,011,323, must be expended in the most-impacted counties of Broome, Greene, Orange, Schoharie, and Tioga.
In an effort to streamline recovery efforts, for the Statediés PL 112-55 allocation, the State has adopted a functionally
equivalent set of disaster recovery programs that have been developed and implemented under its more recent PL 113-2
(Superstorm Sandy) allocation. These programs are outlined in the HUD approved Action Plan and subsequent Amendments
related to both the Stateaéés PL 112-55 and PL 113-2 grants, which can be viewed at
https://stormrecovery.ny.gov/funding/action-plans-amendments. Additional information on these programs and detailed
quarterly programmatic updates can be found in the appropriate program narratives in this QPR.
In Q3 2022, GOSR closed its Farmingdale and Albany intake centers. However, staff levels are being maintained as programs
progress. As of Q3 2022, GOSR employs 134 workers, who are involved in programmatic and operational work. Staff levels
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will continue to meet the needs of the recovery programs.
As of the end of Q3 2022, the Community Reconstruction and Infrastructure programs have closed out 29 projects, with 2
projects having been closed out in Q3 2022.

Project Summary

Project #, Project Title This Report To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1042DR4-12, Schoharie County $0.00 $0.00 $0.00
1142DR5-12, Tioga County $0.00 $0.00 $0.00
135DR1-12, Broome County $0.00 $0.00 $0.00
317DR2-12, Delaware County $0.00 $0.00 $0.00
477DR3-12, Greene County $0.00 $0.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
Admin, Administration $0.00 $3,582,706.00 $4,056.87
ComRecon, Community Reconstruction $1,738,605.20 $49,290,589.00 $46,548,911.20
DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00
IL-Match, Match $0.00 $4,059,096.12 $4,022,299.80
SidneyFMP, Sidney Floodplain Management $296,290.66 $14,721,724.88 $5,828,770.07

Activities

Project #/ Admin / Administration
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Grantee Activity Number: IL-Admin
Activity Title: Administration

Activity Type: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin Administration

Projected Start Date: Projected End Date:

07/27/2012 09/30/2022

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A New York State

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $3,582,706.00

Total Budget $0.00 $3,582,706.00

Total Obligated $0.00 $39,330.48

Total Funds Drawdown $0.00 $4,056.87
Program Funds Drawdown $0.00 $4,056.87
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,056.87

New York State $0.00 $4,056.87
Most Impacted and Distressed Expended $32.86 $3,074.70

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds.

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

Activity Progress Narrative:

The Governor’s Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facility in New York City, to carry out its recovery activities for all of New York State's
allocations. GOSR’s activities include general management, oversight, and coordination of planning activities and programs.
GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. Administration and
Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. In Q3 2022, GOSR closed its Farmingdale
and Albany offices and had 134 remaining staff, who were involved in programmatic and operational work. GOSR is continuing
to focus on maintaining the capacity needed for the implementation of all the recovery programs, including those funded in part
by PL 112-55, the community reconstruction and infrastructure programs, as well as in other key areas
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such as legal, policy, finance, and organizational systems. The Monitoring and Compliance Department did not conduct in-

person monitoring of subrecipients during Q3 2022.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ ComRecon / Community Reconstruction
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Grantee Activity Number: IL-CR-BlenheimMuni-AQPF-LMI
Activity Title: BlenheimMuni CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $3,521,161.81

Total Budget $0.00 $3,521,161.81

Total Obligated $347.88 $3,491,669.69

Total Funds Drawdown $347.88 $3,491,669.69
Program Funds Drawdown $347.88 $3,491,669.69
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $347.88 $3,491,669.69

Schoharie County $347.88 $3,491,669.69
Most Impacted and Distressed Expended $347.88 $3,491,669.69

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:
County Subunit Town of Blenheim. GEOID 3609506893

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-CentralBridgeWaterSewerDstcimpr-

PF-LMI

Activity Title: CentralBridgeWaterSewerDstcimpr CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

07/19/2021

Benefit Type:

Area ( Census)

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Esperance

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

09/01/2023

Completed Activity Actual End Date:

Responsible Organization:

Town of Esperance

Jul 1 thru Sep 30, 2022 To Date

$0.00
$0.00
$1,145.12
$1,145.12
$1,145.12
$0.00
$0.00
$1,145.12
$1,145.12

$1,145.12

$2,347,069.43
$2,347,069.43
$2,112,062.48
$2,112,062.48
$2,112,062.48
$0.00

$0.00

$2,112,062.48
$2,112,062.48

$2,112,062.48

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics

and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-CriticalFacilitiesFldMitigation-PF-UN

Activity Title: CriticalFacilitiesFldMitigation CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/30/2017

Benefit Type:

Area ( Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Blooming Grove

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/29/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Blooming Grove

Jul 1 thru Sep 30, 2022 To Date
$0.00 $1,655,256.06
$0.00 $1,655,256.06
$0.00 $1,626,569.09
$0.00 $1,626,569.09
$0.00 $1,626,569.09
$0.00 $0.00

$0.00 $0.00
$1,313.03 $1,626,569.09
$1,313.03 $1,626,569.09
$1,313.03 $1,626,569.09

This activity involves the installation of improvements to strengthen three critical facilities in the Town of
Blooming Grove. The Tappan Wastewater Treatment Plant improvements will include the installation of
concrete floodwalls and barriers. At Water District #4 Well House, an automatic transfer switch was
installed for back up power that serves the WWTP. The Salisbury Mills Fire Company Headquarters
improvements will include elevating critical equipment above the base flood elevation.

Location Description:

The GEOIDs for this project include: 360710131001, 360710131002, 360710132014, 360710132011,
360710132012, 360710131003, 360710133001, 360710152005, 360710134003, 360710152006,
360710133002, 360710152002, 360710135001.

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Low

1980/1980

Cumulative Actual Total / Expected
Total
3/3

Cumulative Actual Total / Expected
Mod Total Low/Mod%
2630/2630 24050/24050 19.17

‘LMI%: \

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-FrontStreetStormwaterSeparation-PlI-

LMI

Activity Title: FrontStreetStormwaterSeparation CR

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
12/30/2017

Benefit Type:

Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Binghamton

Most Impacted and Distressed Expended

Activity Description:

This project will consist of the removal of existing combined sewer infrastructure and replacement with separated storm and

sanitary sewer systems along Front Street.
Location Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:
City of Binghamton

Jul 1 thru Sep 30, 2022 To Date
$0.00 $952,600.28
($241,333.11) $952,600.28
$3,107.74 $683,461.50
$3,107.74 $683,461.50
$3,107.74 $683,461.50
$0.00 $0.00

$0.00 $0.00
$3,107.74 $683,461.50
$3,107.74 $683,461.50
$3,107.74 $683,461.50

The GEOIDS for the project include 360070003004, 360070002001, 360070002002, 360070003002, 360070003003,

360070005003, 360070013001, 360070014001
Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-FullHlIlwCkDstreamParkStrmSta-LMI

Activity Title: FullHIlwCkDstreamParkStrmSta

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
09/03/2011

Benefit Type:

Area ( Census)

National Objective:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Tioga County Soil and Water Conservation District
Overall Jul 1 thru Sep 30, 2022 To Date
Total Projected Budget from All Sources $0.00 $1,115,986.08
Total Budget $100,290.81 $1,115,986.08
Total Obligated $56,916.49 $1,053,561.36
Total Funds Drawdown $56,916.49 $1,053,561.36
Program Funds Drawdown $56,916.49 $1,053,561.36
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $66,041.29 $1,053,561.36
Delaware County2 $0.00 $0.00
Tioga County Soil and Water Conservation District $66,041.29 $1,053,561.36
Town of Colchester $0.00 $0.00
Most Impacted and Distressed Expended $66,041.29 $1,053,561.36

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:
Broome County: 360070143021, 360070143023

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-GaylordStrmCrossReplace-UN
Activity Title: GaylordStrmCrossReplace

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
08/28/2011

Benefit Type:

Area ( Census)

National Objective:
Urgent Need

Overall

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:
Delaware County2

Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Delaware County?2

Most Impacted and Distressed Expended

$0.00 $1,008,400.04
$300,000.00 $1,008,400.04
$323,057.16 $948,231.41
$323,057.16 $948,231.41
$323,057.16 $948,231.41
$0.00 $0.00

$0.00 $0.00
$326,532.23 $948,231.41
$326,532.23 $948,231.41
$326,532.23 $948,231.41

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York. This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:
Tioga County: 361070204012

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-HighwayGarageRelocation-PF-UN
Activity Title: HighwayGarageRelocation CR-II

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

01/10/2017

Benefit Type:

Area ( Survey )

National Objective:

Urgent Need

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Andes

Overall Jul 1 thru Sep 30, 2022 To Date
Total Projected Budget from All Sources $0.00 $22,781.94
Total Budget $0.00 $22,781.94
Total Obligated $2,273.02 $5,054.96
Total Funds Drawdown $2,273.02 $5,054.96
Program Funds Drawdown $2,273.02 $5,054.96
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $2,273.02 $5,054.96
Town of Andes $2,273.02 $5,054.96
Most Impacted and Distressed Expended $2,273.02 $5,054.96

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events.

Location Description:
GEOIDs include: 3610751121

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total Total
# of public facilities 0 1/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
605/605

Cumulative Actual Total / Expected
Mod Total Low/Mod%
650/650 2720/2720 46.14

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MargaretBullRunChannel-PIl-LMI
Activity Title: Margaretville Bull Run Restoration CR-IL

Activity Type:

Rehabilitation/reconstruction of a public improvement
Project Number:

ComRecon

Projected Start Date:

01/10/2017

Benefit Type:

Area ( Survey )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Village of Margaretville

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Village of Margaretville

Jul 1 thru Sep 30, 2022 To Date

$0.00
($100,000.00)
$1,005.82
$1,005.82
$1,005.82
$0.00

$0.00
$1,205.44
$1,205.44

$0.00

$1,024,358.07
$1,024,358.07
$976,146.14
$976,146.14
$976,146.14
$0.00

$0.00
$976,146.14
$976,146.14

$0.00

This activity involves the construction of improvements to convey stormwater within the Bull Run Channel. Improvements will
include stream channel widening and the replacement of culverts to alleviate flow constrictions. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This
is an associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:
CDP - Village of Margaretville (GEOID: 3645557)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-
MargaretvilleFDandDPWImprovements-PF-LMI

Activity Title: MargaretvilleFDandDPWImprovements CR-IL

Activity Type: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

01/09/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Village of Margaretville

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $56,710.62

Total Budget $0.00 $56,710.62

Total Obligated $3,081.73 $14,875.75

Total Funds Drawdown $3,081.73 $14,875.75
Program Funds Drawdown $3,081.73 $14,875.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,281.35 $14,875.75

Village of Margaretville $3,281.35 $14,875.75
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:
Purchase and install a back-up generator for the Village Fire Department and Department of Public Works (DPW) facility to

improve the evacuation center, sheltering space, and command center during a disaster. This activity includes funds from
funding round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension.

Location Description:

The Census Designated Place of the Village of Margaretville

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MargaretvilleScottsBrookCulvertRep-

Pl-LMI

Activity Title: MargaretvilleScottsBrookCulvertRepair CR-IL

Activity Type:

Rehabilitation/reconstruction of a public improvement

Project Number:
ComRecon

Projected Start Date:
01/10/2017

Benefit Type:

Area ( Survey )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Village of Margaretville

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:
Community Reconstruction
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Village of Margaretville

Jul 1 thru Sep 30, 2022 To Date

$0.00
$0.00
$1,899.34
$1,899.34
$1,899.34
$0.00
$0.00
$1,899.34
$1,899.34

$0.00

$337,100.25
$337,100.25
$308,999.59
$308,999.59
$308,999.59
$0.00

$0.00

$308,999.59
$308,999.59

$0.00

This activity involves improving the flow of runoff in Scotts Brook before it enters the East Branch of the Delaware River. The
improvement work will involve replacing the undersized culverts with larger culverts that have the capacity to convey 100-year
storm flows. This will necessitate reconstruction of the roadways over the culverts and the construction of headwalls and the
installation of riprap to harden this portion of the Scotts Brook from future damage. This activity includes funds from funding
round 5 that have been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

The Census Designated Place: Village of Margaretville in Delaware County.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: IL-CR-MaysFieldDamRemoval-PI-UN
Activity Title: MaysFieldDamRemoval CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Blooming Grove

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $648,725.42

Total Budget $0.00 $648,725.42

Total Obligated $0.00 $622,248.20

Total Funds Drawdown $0.00 $618,725.42
Program Funds Drawdown $0.00 $618,725.42
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $618,725.42

Town of Blooming Grove $0.00 $618,725.42
Most Impacted and Distressed Expended $0.00 $618,725.42

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of

the recommendations as are financially, environmentally, and technically feasible.

Location Description:
GEOIDS 360710132014, 360710132012, 360710133001, 360710132013, 360710132022, 360710132021

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 193 193/0
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-MonhagenBrookCulvertProj-Pl-LMI
Activity Title: MonhagenBrookCulvertProj CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/19/2021 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod City of Middletown

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $3,124,466.67

Total Budget $0.00 $3,124,466.67

Total Obligated $14,790.24 $3,056,497.85

Total Funds Drawdown $14,790.24 $3,056,497.85
Program Funds Drawdown $14,790.24 $3,056,497.85
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,347.33 $3,056,497.85

City of Middletown $15,347.33 $3,056,497.85
Most Impacted and Distressed Expended $15,347.33 $3,056,497.85

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-NicholsjointFireStation-PF-UN
Activity Title: NicholsjointFireStation CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

07/25/2019

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Village of Nichols

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Community Reconstruction

Projected End Date:

09/01/2023

Completed Activity Actual End Date:

Responsible Organization:
Village of Nichols

Jul 1 thru Sep 30, 2022 To Date

$0.00 $1,342,410.71
$0.00 $1,342,410.71
$362.42 $1,313,717.13
$362.42 $1,312,933.13
$362.42 $1,312,933.13
$0.00 $0.00

$0.00 $0.00

$362.42 $1,312,933.13
$362.42 $1,312,933.13
$362.42 $1,312,933.13

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:
The GEOIDS for this project include: 3610751121

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of public facilities

Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Low
605/605

Cumulative Actual Total / Expected
Mod Total Low/Mod%
650/650 2720/2720 46.14

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-OwegoSharedMunicipalFacility-PF-UN

Activity Title: Owego Shared Municipal Facility CR-Il

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

01/08/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Bovina

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/28/2022

Completed Activity Actual End Date:

Responsible Organization:
Town of Bovina

Jul 1 thru Sep 30, 2022 To Date

$0.00 $2,543,089.49
$300,000.00 $2,543,089.49
$323,954.75 $2,537,239.29
$323,954.75 $2,529,993.29
$323,954.75 $2,529,993.29
$0.00 $0.00

$0.00 $0.00

$346,903.80 $2,529,993.29
$346,903.80 $2,529,993.29
$346,903.80 $2,529,993.29

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-RebuildFultonTownHall-PF-LMI
Activity Title: RebuildFultonTownHall CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/27/2017

Benefit Type:

Area ( Survey )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Schoharie County

Most Impacted and Distressed Expended

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:
Schoharie County

Jul 1 thru Sep 30, 2022 To Date

$0.00 $3,263,053.52
($53,426.42) $3,263,053.52
$169,471.41 $3,228,689.13
$169,471.41 $3,228,689.13
$169,471.41 $3,228,689.13
$0.00 $0.00

$0.00 $0.00

$169,471.41 $3,228,689.13
$169,471.41 $3,228,689.13
$169,471.41 $3,228,689.13

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-ReloTBloomGroveCentMainFacil-PF-

UN

Activity Title: ReloTBloomGroveCentMainFacil CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

07/19/2021

Benefit Type:

Area ( Survey )

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Town of Blooming Grove

Most Impacted and Distressed Expended

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:

Town of Blooming Grove

Jul 1 thru Sep 30, 2022 To Date
$0.00 $1,700,191.73

$79,018.65 $1,700,191.73
$89,178.93 $1,679,452.97
$89,178.93 $1,679,452.97
$89,178.93 $1,679,452.97
$0.00 $0.00

$0.00 $0.00

$129,492.55 $1,679,452.97
$129,492.55 $1,679,452.97
$129,492.55 $1,679,452.97

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:
County Subunit of Blooming Grove Town (GEOD: 3607107003)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SchoharieCountyWestFultonFireDept-

PF-LMI

Activity Title: SchoharieCountyWestFultonFireDept CR

Activity Type:
Rehabilitation/reconstruction of public facilities
Project Number:

ComRecon

Projected Start Date:

12/28/2017

Benefit Type:

Area ( Census)

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Schoharie County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:
Schoharie County

Jul 1 thru Sep 30, 2022 To Date

$0.00 $994,629.68
$0.00 $994,629.68
($23,693.81) $970,935.87
$13,401.91 $970,935.87
$13,401.91 $970,935.87
$0.00 $0.00

$0.00 $0.00

$13,401.91 $970,935.87
$13,401.91 $970,935.87
$13,401.91 $970,935.87

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDGorgeCrkCulRepair-PIl-LMI
Activity Title: SCSWCD Gorge Creek Culvert Repair CR

Activity Type: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )
National Objective:

Responsible Organization:

Low/Mod Schoharie County, Soil and Water Conservation
Overall Jul 1 thru Sep 30, 2022 To Date
Total Projected Budget from All Sources $0.00 $2,862,861.01
Total Budget $424,609.62 $2,862,861.01
Total Obligated $596,174.83 $2,270,990.55
Total Funds Drawdown $596,174.83 $2,270,990.55
Program Funds Drawdown $596,174.83 $2,270,990.55
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $596,292.77 $2,270,990.55
Schoharie County, Soil and Water Conservation $596,292.77 $2,270,990.55
Most Impacted and Distressed Expended $596,292.77 $2,270,990.55

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:
The Census Designated Place of the Village of Middleburgh, NY.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDSouthEndDrain-PI-LMI
Activity Title: SCSWCD South End Drainage CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Low/Mod Schoharie County, Soil and Water Conservation

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,181,090.44

Total Budget $0.00 $1,181,090.44

Total Obligated $303.84 $1,151,394.28

Total Funds Drawdown $303.84 $1,151,394.28
Program Funds Drawdown $303.84 $1,151,394.28
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $303.84 $1,151,394.28

Schoharie County, Soil and Water Conservation $303.84 $1,151,394.28
Most Impacted and Distressed Expended $303.84 $1,151,394.28

Activity Description:

Schoharie County Soil and Water Conservation District will construct approximately 5,220 feet of drainage improvements in the
Village of Schoharie. This includes relocating existing utilities, lowering culverts, developing a detention pond to attenuate peak
runoff, constructing an outfall to Schoharie Creek, re-establishing swales, constructing additional drainage along and across
State Route 30/Main Street and Brdige Street, constructing backflow gates to prevent Schoharie Creek flood waters from
feeding back into the project site and stabilizing Schoharie Creek.

Location Description:

The census designated place of the Village of Schoharie in Schoharie County (GEOID: 3665585)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Linear feet of Public 5166

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

5166/5220

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-SCSWCDStonyBrook-PI-UN
Activity Title: SCSWCD Stony Brook CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Schoharie County, Soil and Water Conservation

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $1,508,022.98

Total Budget $0.00 $1,508,022.98

Total Obligated $102.86 $1,478,243.78

Total Funds Drawdown $102.86 $1,478,243.78
Program Funds Drawdown $102.86 $1,478,243.78
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $220.80 $1,478,243.78

Schoharie County, Soil and Water Conservation $220.80 $1,478,243.78
Most Impacted and Distressed Expended $220.80 $1,478,243.78

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-TEsperanceTownHallResto-PLAN
Activity Title: TEsperanceTownHallResto CR

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 09/30/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

N/A Town of Esperance

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $123,322.47

Total Budget $0.00 $123,322.47

Total Obligated $452.85 $94,713.83

Total Funds Drawdown $452.85 $94,713.83
Program Funds Drawdown $452.85 $94,713.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $452.85 $94,713.83

Town of Esperance $452.85 $94,713.83
Most Impacted and Distressed Expended $452.85 $94,713.83

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:
Town of Esperance (County Subunit, GEOID: 3609524724)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VestalEMSRelocation-AQPF-UN
Activity Title: VestalEMSRelocation CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

07/26/2012 09/29/2022

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Vestal

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $2,782,438.25

Total Budget $0.00 $2,782,438.25

Total Obligated $12,610.14 $2,720,709.61

Total Funds Drawdown $12,610.14 $2,720,709.61
Program Funds Drawdown $12,610.14 $2,720,709.61
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $22,510.14 $2,720,709.61

Town of Vestal $22,510.14 $2,720,709.61
Most Impacted and Distressed Expended $22,510.14 $2,720,709.61

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005, 360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-UN

Activity Title: VOwegoMunicipalFacility CR

Activity Type:

Acquisition, construction,reconstruction of public facilities

Project Number:
ComRecon

Projected Start Date:
12/29/2017

Benefit Type:

Area ( Survey )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Village of Owego

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Under Way

Project Title:
Community Reconstruction
Projected End Date:
09/01/2023

Completed Activity Actual End Date:

Responsible Organization:
Village of Owego

Jul 1 thru Sep 30, 2022 To Date

$0.00 $2,766,346.59
$48,136.69 $2,766,346.59
$121,903.00 $2,766,346.59
$121,903.00 $2,766,346.59
$121,903.00 $2,766,346.59
$0.00 $0.00

$0.00 $0.00

$121,903.00 $2,766,346.59
$121,903.00 $2,766,346.59
$121,903.00 $2,766,346.59

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and

ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-VillageOwegoMunicipalFacility-PF-
UN-B
Activity Title: VillageOwegoMunicipalFacility CR

Activity Type: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/30/2017 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Survey )

National Objective: Responsible Organization:

Urgent Need Dormitory Authority of the State of New York

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $299,402.86

Total Budget $0.00 $299,402.86

Total Obligated $860.65 $250,942.66

Total Funds Drawdown $860.65 $250,942.66
Program Funds Drawdown $860.65 $250,942.66
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $860.65 $250,942.66

Dormitory Authority of the State of New York (DASNY) $860.65 $250,942.66
Most Impacted and Distressed Expended $860.65 $250,942.66

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-CR-WindhamDrainimprov-PI-UN
Activity Title: WindhamDrainimprov CR

Activity Type: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

ComRecon Community Reconstruction

Projected Start Date: Projected End Date:

12/31/2017 09/01/2023

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Town of Windham

Overall Jul 1 thru Sep 30, 2022 To Date

Total Projected Budget from All Sources $0.00 $605,215.03

Total Budget $0.00 $605,215.03

Total Obligated $2,203.07 $557,473.81

Total Funds Drawdown $2,203.07 $557,473.81
Program Funds Drawdown $2,203.07 $557,473.81
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,258.78 $557,473.81

Town of Windham $2,258.78 $557,473.81
Most Impacted and Distressed Expended $2,258.78 $557,473.81

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:
The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

Activity Progress Narrative:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Project #/ SidneyFMP / Sidney Floodplain Management
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Grantee Activity Number: IL-INFRA-SidneyCenterFPR-BOH-UN
Activity Title: SidneyCenterFPR INFRA

Activity Type:

Acquisition - buyout of residential properties
Project Number:

SidneyFMP

Projected Start Date:

09/01/2011

Benefit Type:

Area ( Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Delaware County?2

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Sidney Floodplain Management
Projected End Date:
09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Delaware County2

Jul 1 thru Sep 30, 2022 To Date

$0.00 $200,000.00
$0.00 $200,000.00
$330.53 $330.53
$330.53 $330.53
$330.53 $330.53
$0.00 $0.00

$0.00 $0.00
$330.53 $330.53
$330.53 $330.53
$0.00 $0.00

Delaware County will buy out approximately 2 properties in Sidney Center to restore the flood plain.

Location Description:
GEOIDs are 360259704002 and 360259704001.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

# of Parcels acquired

# of Properties

Total
2/2

212
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: IL-INFRA-VSidneyBuyoutFPR-BOH-LMI
Activity Title: VSidneyBuyoutFPR INFRA

Activity Type:

Acquisition - buyout of residential properties
Project Number:

SidneyFMP

Projected Start Date:

09/01/2011

Benefit Type:

Area ( Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Delaware County?2

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Sidney Floodplain Management
Projected End Date:
09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Delaware County2

Jul 1 thru Sep 30, 2022 To Date

$0.00 $8,000,000.00
$0.00 $8,000,000.00
$295,960.13 $5,710,208.05
$295,960.13 $5,710,208.05
$295,960.13 $5,710,208.05
$0.00 $0.00

$0.00 $0.00

$323,524.72 $5,710,208.05
$323,524.72 $5,710,208.05
$0.00 $0.00

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:
Village of Sidney

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Parcels acquired

# of Properties

Cumulative Actual Total / Expected
Total
91/132

91/132
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance
Event Type

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued
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This Report Period To Date
0 2
0 2
0 0
0 0
0 0
0 1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

